

# Planning Schedule

MONTHS	2001		2002				2003				2004				
	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3		
Task 1.0 – Project Management and Coordination	[Solid orange bar]														
Task 2.0 – Public/Agency Involvement	[Solid orange bar]														
Task 3.0 – Data Collection and Assembly	[Solid orange bar]														
Task 4.0 – Evaluation of Existing Corridor	[Solid orange bar]														
Task 5.0 – Establish Technical Methodology	[Solid orange bar]														
Task 6.0 – Development of Travel Forecasts & Mode Split	[Solid orange bar]														
Task 7.0 – Alternative Analysis			[Solid orange bar]												
Task 8.0 – Refine Alternatives & Urban Design			[Solid orange bar]												
Task 9.0 – Design Schematic					[Solid orange bar]				[Hatched orange bar]						
Task 10.0 – Social, Economic & Environmental Studies					[Solid orange bar]				[Hatched orange bar]		[Solid orange bar]		[Hatched orange bar]		[Blue star]

## Schedule for Preliminary Engineering & Environmental Document

Texas Department of Transportation, Dallas District (November 2001)

LEGEND:



Task Duration



Agency Reviews



Public Meetings/  
Hearings



Approval